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Case History Report

Shopping Mall

Reinforced Concrete Switch Saves

Time and Money on Shopping Mall

Faced with the combination of late delivery dates prudent mid-course correction ensured on-time

and unexpectedly high prices for structural steel, enclosure of the building at a cost which proved to

the co-owners of the new $80 million “The be less than the best steel proposal.

Promenade” shopping mall near Toronto abruptly A reinforced concrete clock

switched to a reinforced concrete structure, even tower in the centre court contains

though the steel design had b

een completed. This a computer controlled carillon.
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